
US Army Corps
off Engineers*

Original T.O. Cost

Modifications: (2)
Current T.O. Cost

Original Fee: @ 6.37%
Modification Fee: @6.37%

VB/l-70 Superfund Site

Phase III Rapid IV, 8A
Denver, Colorado Task Order # 0001

Rapid Response/Project Resources Inc.

$ 3,056,170.00

$ 4,741,111.42
$ 7,797,281.42

$ 183,020.00
$ 283,922.91

Total Fee: $ 466,942.91

Current T.O.Funds: $ 7,330,338.51

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 7,330,338.51
* Site Costs to date: $ 4,516,013.15

Site Funds Available:
* Excludes: Fee, Fixed Price Subco

Costs to Date T.O. #1:
Indirect Costs 20%
Direct Costs: 80%

This week:
Indirect Costs 20%
Direct Costs: 80%

$ 2,814.325.36
itracts

(Fee Excluded)
$ 916,627.49
$ 3,599,386.54

$ 4,516,014.03

$ 3,376.20
$ 13,589.27
$ 16,965.47

Daily Burn Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 1 ,920.67
Direct Costs: $ 6,602.96

~$ 8,523.63
** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until:
Target Completion, Field Ops 08

4/29/2006
^Jov 05 (407 Sites)

Weekly Budget Summary

Contract* W9128F-04-D-0029
Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 11/8/2005 Field Ops (Revised)

#51

Costs Thru:
6/3/2005

Page 1 of 5

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Site Co-ord, ASARCO 100
LBP Comm Mtg Support
LBP Assesment
LBP Abatement

Original Budget Current Budget This Week Cost to Date

$ 5,859.72

$ 56,926.90
$ 217,389.74
$ 181,719.63

$ 16,647.43
$ 14,143.74

$ 2,559.24

$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97

$
$
$ 2,378.65
$ 997.55

$
$

$ 431.80
$ 102,379.44
$ 531,536.77
$ 278,831.07
$ 3,448.41
$

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75

$
$
$ 143,122.20
$ 352,447.30

$ 16,886.45
$ 172,126.35
$ 1,064,876.00
$ 520,539.16
$ 30,667.88
$ 1,874,415.30

$ 704,704.23
$ 61,753.18
$ 239,357.31
$ 211,875.11
$ 33,318.79
$ 111,607.39
$ 9,152.30
$ 45,811.72
$ 127,545.73
$ 8,960.01
$ 81,082.43
$ 27,375.00
$ 261,863.44
$ 352,447.30

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 466,942.91
$ 7,797,281.42

$ 3,126.48
$ 625.33
$ 1,897.09
$ 2,102.47
$
$ 3,749.32
$ 638.80
$
$ 563.90
$
$
$ 345.25

$
$ 281.69
$
$
$ 258.94

$
$
$
$ 0.01

$
$ 16,965.48

$ 17,059.16
$ 112,380.14
$ 655,635.65
$ 430,395.65
$ 18,313.19
$ 1,331,062.68
$ 419,063.29
$ 48,802.30
$ 180,228.48
$ 94,254.77
$ 20,386.05
$ 90,389.26

$
$ 29,010.43
$ 99,941.65
$ 2,326.15
$ 35,930.73
$ 8,731.96
$ 5,475.00
$

$ (0.88)
$ 466,942.91
$ 4,982,956.06
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US Army Corps
of Engineers*

VB/l-70 Superfund Site

Phase III
Denver, Colorado

Rapid IV, 8A
Task Order

Rapid Response/Project Resources Inc.

Weekly Cost Summary

Contract # W9128F-04-D-0029

Award Date 10-Jun-04
Start Date 16-Jun-04

Completion: 11/8/2005 Field Ops (Revised)

Costs Thru:

6/3/2005

Page 2 of 5

[Thru 5/27/2005I $ 2.481.762.67 | $ 277.935.35 | $ 578.946.20 | $ 748.339.10 | $ 402.696.12 | $ 9,368.05 | $ 466,942.91 I $ 4,965.990.40 |

Date
5/28/2005
5/29/2005
5/30/2005
5/31/2005
6/1/2005
6/2/2005
6/3/2005

This Week
To Date

Labor

$
$
$
$
$
$
$ 4,963.92
$ 4,963.92
$ 2,486,726.59

Per Diem

$
$

Equipment

$
$

Material

$
Subcontracts

$
$

Analytical

$
$

Fee
$
$

Memorial Day Break Period

$
$ 997.55
$ 997.55
$ 278,932.90

$

$ 10,138.34
$ 10,138.34
$ 589,084.54

$
$ 811.33
$ 811.33
$ 749,150.43

$
$ 54.34
$ 54.34
$ 402,750.46

$
$

$
$ 9,368.05

$
$
$
$ 466,942.91

Daily Total

$
$
$
$
$
$
$ 16,965.48
$ 16,965.48
$4,982,955.88

Total Phase II
$ 4,965,990.40
$ 4,965,990.40
$ 4,965,990.40
$ 4,965,990.40
$ 4,965,990.40
$ 4,965,990.40
$ 4,982,955.88

Weekly Cost by Category

29%

Cost to Date by Category

55%

VB/l-70 Superfund Site

Week Ending dH Weekly Costs
(Fee Excluded)

6 per. Mov. Avg.
(Weekly Costs



Fgll
US Army Corps
of Engineers*

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 407 Sites)

City of Denver Comm Hlth Program

Site Co-Ordination ASARCO 100

Lead Based Paint Tasks (3)

VB/l-70 Super-fund Site

Phase III Rapid IV, 8A

Denver, Colorado Task Order # 0001

Rapid Response/Project Resources Inc.

RRIV T.O#0001 (278 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

278

#51

Costs Thru:

6/3/2005
Completed This week

This Week
Total Cost Cost/Property

0

Total Cost to Date (524 sites)
Total All Contracts Cost/Property

$
$ 431.80
$ 102,379.44
$ 531,536.77
$ 278,831.07
$ 3,448.41
$

$ 916,627.49

$
$ 1.55
$ 368.27
$ 1,912.00
$ 1,002.99
$ 12.40
$
$ 3,297.22

$
$
$
$ 2,378.65
$ 997.55
$
$
$ 3,376.20

$
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!

$ 6,119.68

L$ 13,746.10
L$ 227,399.06
$ 1,121,539.12
$ 624,980.99
$ 14,078.44
$
$ 2,007,863.39

$ 11.68
$ 26.23
$ 433.97
$ 2,140.34
$ 1,192.71
$ 26.87
$
$ 3,831.80

$ 17,059.16
$ 112,380.14
$ 655,635.65
$ 430,395.65
$ 18,313.19
$ 1,331,062.68
$ 419,063.29
$ 48,802.30
$ 180,228.48
$ 94,254.77
$ 20,386.05
$ 90,389.26
$
$ 29,010.43
$ 99,941.65
$ 2,326.15
$ 3,549,248.85

$ 61.36
$ 404.25
$ 2,358.40
$ 1,548.19
$ 65.87
$ 4,788.00
$ 1,507.42
$ 175.55
$ 648.30
$ 339.05
$ 73.33
$ - 325.14
$
$ 104.35
$ 359.50
$ 8.37
$ 12,767.08

$ 3,126.48
$ 625.33
$ 1,897.09
$ 2,102.47
$
$ 3,749.32
$ 638.80
$
$ 563.90
$
$
$ 345.25
$
$ 281.69
$
$
$ 13,330.33

#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!

$ 86,123.54
$ 313,359.93
$ 1,253,623.73
$ 795,270.62
$ 42,415.26
$ 2,364,277.03
$ 800,983.99
$ 90,033.24
$ 349,424.80
$ 94,254.77
$ 29,245.60
$ 191,344.02
$
$ 171,280.35
$ 181,220.98
$ 5,876.95
$ 6,768,734.81

$ 164.36
$ 598.02
$ 2,392.41
$ 1,517.69
$ 80.95
$ 4,511.98
$ 1,528.60
$ 171.82
$ 666.84
$ 179.88
$ 55.81
$ 365.16
$
$ 326.87
$ 345.84
$ 11.22
$ 12,917.43

$ 4,465,876.34 $ 16,064.30 $ 16,706.53 #DIV/0! $ 8,776,598.20 $ 16,749.23
$ 420,899.40 $" 1,034.15 $ 187,724.76 $ 1,034.15 $ 687,310.57 $ ~ 1,052.54
$ 4,886,775.74

N/A
$ 35,930.73
$ 14,206.96

Costs Not Included In site Averages $ 4,936,91 3.43

$ 17,098.45 $ 204,431.29
N/A

$ 258.94
$
$ 204,690.23

#DIV/0! $ 9,463,908.77 $ 17,801.78
$ 44,830.21
$ 35,930.73
$ 14,206.96
$ 9,558,876.67
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US Army Corps
of Engineers,

VB/l-70 Superfund Site

Phase III Rapid IV, 8A
Denver, Colorado Task Order # 0001

Rapid Response/Project Resources Inc.

Site Co-Ordination: As Of: 6/3/2005

VB/l-70
Non-Responders
Restorations Agreements
Sched Restoration Appmnt
Access Denied
Completion Agreements

• :v^V • ' ' • ' : ' "'•'•'•• : '

35
120

0
14

ASARCO 100
Restorations Agreements
Completion Agreements

52

0

Completed Sites This Week:
Lead/Arsenic Soil Sites

No Work
SF/Site

Total SF This week

Total SF Task Order #1 1 ,085,509
Total SF 2005 280,184
Total SF All Contracts (3) 1 ,946,305

*

*

Weekly Budget Summary

Contract # W91 28F-04-D-0029

#51

Costs Thru:

Award Date 10-Jun-04 6/3/2005
Start Date: 16-Jun-04
Completion: 11/8/2005 Field Ops (Revised)

Page 4 of 5

Completed Sites (Overall)

2003
2004
2005
Total

Task Order #14
133
33
0

166

Avg SF/Site 3,243

Avg Cost/Site $ 18,050.57

Avg Cost/SF $ 5.50
* Excludes Fee

Cross-Over Task Or
0 (
80 2'
0 6

80 2~

3,948

$ 16,429.07 $ 16

$ 4.16 $

der#01 Total To Date
J 133
1 3 326
5 65
rQ 524

3,905 3,714

064.30 $ 16,749.23

4.11 $ 4.51

VB/l-70 Avg Cost/Site

fiift *ion -
$18 000 - liiSfc^
$17 RQQ - HIlllJilrfllTî ii ;

?i fi'̂ nn Illlllllllllllllllllllllll
tifioon Illlllllllllllllllllllllll

js.

lllfiiTmnmiiiiiiiiiiiillllll
ĵ C3 C3 Cj fj> ^3 G) C) CD C3 C3 C3 C3
o o o o o o o o o o o o o

CD r** oo 0) o *~ c^ co ^J* 1-O

Week Ending

I I Avg Cost/Site
(Fee Excluded)

——4 per. Mov. Avg.
(Ava Cost/Site

I

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) Seeded/mulched ASARCO soil staging areas, Minor SCT activities.
2) Crew Mobilization to begin Sunday 5 Jun 05. Field activities to resume Mon 6 Jun.



jessi VB/l-70 Superfund Site

[|̂ ^Jj Phase III Rapid IV, 8A
"̂"""̂ "̂  Denver, Colorado Task Order # 0001

US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Site Co-Ord ASARCO 100
LBP Comm Mtg Support
LBP Assesment
LBP Abatement
Total Direct Costs:
Fee
Totals

Current Budget Cost to Date Remaining

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 11/8/2005 Field Ops (Revised)

Dly Burn Rate
4 Week Avg

#51

Costs Thru:

6/3/2005

Page 5 of 5

Duration Est to Compl Variance

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97
$ 1,373,973.43

$ 431.80
$ 102,379.44
$ 531,536.77
$ 278,831.07
$ 3,448.41
$
$ 916,627.49

$ 2,127.44
$ 37,223.21
$ 274,656.07
$ 93,184.69
$ 25,935.56
$ 24,218.97
$ 457,345.94

$
$ 295.39
$ 1,078.64
$ 546.64
$
$
$ 1,920.67

LS
155
155
155

155
LS

$
$ 45,785.01
$ 167,189.42
$ 84,729.75
$ 25,935.56
$ 24,218.97
$ 347,858.71

$ 2,127.44
$ (8,561.801
$ 107,466.65
$ 8,454.94
$
$
$ 109,487.23

$ 16,886.45
$ 172,126.35
$ 1,064,876.00
$ 520,539.16
$ 30,667.88
$ 1,874,415.30
$ 704,704.23
$ 61,753.18
$ 239,357.31
$ 211,875.11
$ 33,318.79
$ 111,607.39
$ 9,152.30
$ 45,811.72
$ 127,545.73
$ 8,960.01
$ 81,082.43
$ 27,375.00
$ 261,863.44
$ 352,447.30
$ 5,956,365.08
$ 466,942.91
$ 7,797,281.42

$ 17,059.16
$ 112,380.14
$ 655,635.65
$ 430,395.65
$ 18,313.19
$ 1,331,062.68
$ 419,063.29
$ 48,802.30
$ 180,228.48
$ 94,254.77
$ 20,386.05
$ 90,389.26
$
$ 29,010.43
$ 99,941.65
$ 2,326.15
$ 35,930.73
$ 8,731.96
$ 5,475.00
$
$ 3,599,386.54
$ 466,942.91
$ 4,982,956.94

$ (172.71)
$ 59,746.21
$ 409,240.35
$ 90,143.51
$ 12,354.69
$ 543,352.62
$ 285,640.94
$ 12,950.88
$ 59,128.83
$ 117,620.34
$ 12,932.74
$ 21,218.13
$ 9,152.30
$ 16,801.29
$ 27,604.08
$ 6,633.86
$ 45,151.70
$ 18,643.04
$ 256,388.44
$ 352,447.30
$2,356,978.54
$ (0.00)
$2,814,324.48

$ 149.33
$ 320.25
$ 1,193.54
$ 975.77
$ 7.04
$ 2,289.45
$ 337.79
$ 44.02
$ 482.47
$ 185.01
$
$ 229.20
$
$ 36.21
$ 142.90
$ 16.73
$ 193.27
$
$
$

$ 6,602.96

$ 8,523.63

LS
155
155
155
155
155
155
155
155
155
LS
155
N/A
LS
155
LS
155
LS
LS
LS

$ 3,500.00
$ 49,638.20
$ 184,998.92
$ 151,244.52
$ 1,091.09
$ 354,864.69
$ 52,357.89
$ 6,822.33
$ 74,782.24
$ 28,675.78
$ 12,932.74
$ 35,525.34

$ 16,801.29
$ 22,149.44
$ 6,633.86
$ 29,956.52
$ 18,643.04
$ 256,388.44
$ 352,447.30
$ 1,659,453.62
$ (0.00)
$ 2,007,312.33

$ (3,672.71)
$ 10,108.01
$ 224,241.43
$ (61,101.011
$ 11,263.60
$ 188,487.93
$ 233,283.05
$ 6,128.56
$ (15,653.411
$ 88,944.57
$
$ (14,307.211
$ 9,152.30
$ (0.001
$ 5,454.64
$
$ 15,195.18
$
$
$
$ 697,524.92
$
$ 807,012.15



Project Costs for Current W/eek by Type

VB -1/70 Phase III

Week Ending 6/3/2005

Task-Desc

004 Site Admin/lndirects

005 Lodging/Per Diem

009 Site Set-uo/Maint.

010 Site Coord.

011 Removal

012 T&D

014 Backfill

015 Sod & Seed

Oi7 K&K aiw iviuib'h
019 Site Coord Follow-up

021 Community Air Mon.

029 ASARCOIOOPropertie

•

Extended

$ 2.378.65

$ 997.55

$ 3,126.48

$ 625.33

$ 1,897.09

$ 2,102.47

$ 3,749.32

$ 638.80

£ 5JS3.S8
$ 345.25

$ 281 .69

$ 258.94

Labor

$ 157.94

$ 3,126.48

$ 310.73

$ 764.57

$ 345.25

$ 258.94

Per Diem

$ 997.55

Equipment

$ 1,993.84

$ 314.60

$ 1,897.09

$ 2,102.47

$ 2,984.75

* .KKX-tttl
*9 wt^w.iJw

$ 281.69

Materials

$ 172.53

$ 638.80

Subcontracts

$ 54.34

Analytical Other Fee

Totals $ 16,965.48 $ 4,963.92 $ 997.55 $ 10,138.34 811.33 $ 54.34 $



Project Costs JTD By Type

VB -1/70 Phase III

Friday, June 03,2005

Task-Desc

001 Const. Work Plans

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

006 Home Office

009 Site Set-uo/Maint.

010 Site Coord.

011 Removal
«19 Ttn

HJ-lii IJ-n

013 Sampling Analysis

014 Btckfill

015 Sod & Seed

016 Garden & Flowers

017 Rock and Mulch

018 Post Const; Maint.

019 Site Coord Follow-up

021 Community1 Air Mon.

022 FOG & Supplies

023 ASARCO Support

025 Load Assessment

027 Sprinkler System

028 Site Coord ASARCO

029 ASARCO 100 PropertJe

030 Community Meeting Su

100 F«e

Extended

$ 431.80

$ 102.379.42
$ 531,536.74

$ 278,830.91

$ 3,448.41

$ 17,059.16

$ 112,379.90

$ 655,635.63
$ i'f) 3BK 7C
i 4a<3;2S3:?5

$ 18,313.12

$ 1,331,062.75

$ 419,063.20

$ 48,802.28

$ 180,228.62

$ 20,386.04

$ 90,389.23

$ 29,010.06

$ 99,941.58

$ 2,326.15

$ 5,475.00

$ 94,254.74

$ 0.00

$ 35,930.71

$ 8,731.96

$ 466,942.91

Labor

$ 431.80

$ 57,875.22

$ 376,209.46

$ 3,448.41

$ 14,110.97

$ 99,001.61

$ 508,789.24
* mt* C6 1 =? »t. v,2.an.7u
1 -J \ D,0a 1 ; 1 0

$
$ 821,885.10

$ 102,340.09

$ 46,369.71

$ 12,065.26

$ 87,996.37

$
$ 2,326.15

J 2,861.83

$ 0.00

$ 35,423.55

. Per Diem

$ 101.84

$ 278,830.91

Equipment

$ 95,799.12

$ 11,431.20

$ 139,488.77

§ 118KM§* 1 !0|0£T ! .£J

$ 168,081.33

$ 30,071.31

$ 22,126.73

$ 11,244.78

$

Materials

$ 44,504.20

$ 57,540.99

$ 2,948.19

$ 1,947.10

$ 7,357.62
« 1 A 4 =3

I ,*.•!>
•P !H: 1 1

$ 1,767.94

$ 341,096.32

$ 20,050.17

$ 48,802.28

$ 111,616.15

$ 5,712.49

$ 2,392.86

$ 788.40

$ 99.911.58

$

$ 2,157.82

$

$ 507.16

$ 34.92

Subcontracts

$ 1,885.34

* a a/ia 47
} vO*Q.e>
3 J)0to;tff

J 7,177.18

$ 266,601.63

$ 116.03

$ 2.608.29

$ 16,976.88

$ 30.00

$ 5,475.00

$ 89,235.10

$ 8,697.04

Analytical

$ 9,368.00

$

Other Fee

$ 466,942.91

Totals $ 4,982,956.09 $2,486,726.55 $278,932.74 $ 589,084.47 $ 749,150.37 $402,751.05 $ 9,368.00 $ 5466,942.91



6/7/2005
3:36 PH

Project Variance Report

VB -1/70 Phase III

Friday, June 03, 2005

was

003

005

007

009

~011

013

018

020

- UZJ

023

025

029

100

Description

Mobilization/Crew Rotation

Lodging & Per Diem

Final Report

Site Set-'Jo'Ma -ite-iance

Remdvai'imoaetfcd

Sehc *g & AnHVi 4

Gaixie.T&< slower Bed

Post-OOhWuofKin'i Maintenance

Site Te8rcftiiwniiJiO»*ot»:|,lat.OT

Asarco Support

Lead Base Paint Assesnient

ASARCO 100 Properties

Fee i

QTY

5.00

4.00

1.00

16.00

534.750.00

24.800.00

155.00

534.750.00

>:>VOO

1.00

430.00

I 1 °° I

1.00

1.00

UNIT

rEACH

MTH

^ LS

I WK

I Sri I

TON

EACM

TsrTT

I tsll

LS

EACH

LS

LS

LS

Original

S 56.926.90

$ 181.719.63

S 6.428.74

S 7.124.26

S 258.069 22

S .'10.320.38

S ilOlO.SO

S 104.760.60

S :-9.!t52.30

S 1.261.00
S 306.930.60
S 143.122.20

S .

S 1.00

S 183.020.00

Currant Budget

s iSaeblir
rs 808,10? iu
J- 372,015.76
S ?9,383.97
i .9.825.34
.1 J4.393.63
i J6.888.45
S 1>2,>f 28.35
S 1 Ofsif A?n nh
j_ • .SiO,Ba6.'l8
A, '40.667,66
j_ 1.8>4,al5.90
S ^4,704,23
J £§1,763.13
i_ 259,357:3f
j ::i5,aifl79
1- ift,ao?.a9
.£_ ' i9.ist.ab

1 — ms
1, 8,960.01^

H 261,B63.4£
i_ 352.447.30
j_ 211.675.11^
1_ 81.082.43
T ^OT
S , 27,375.00^

L§_ 466.942.91^

Co»t To Date

5 43180
J 102,379.42
S 531,536.74
S 278.830.91
S 3,448.41

J 1L059 16
S 112,37990

5 D30.B9B7a
S '-1B.3fr3.12
S 1.331,062.75

"5 '..419.0B3.JO
B '48.Bd2.28
5 180.22362
5 120.3BB.04
1 80.3B923
1 ~:«;:i.:':i

"§ -I'i.MfiW
g 3ftmM7

J 2.326.15

J 94.254.74

J 35.930.71
S 8.731.96

I S 466.942.91

% Complete

ie!5%
100.0%
100.0%
100.0%
20.7%
0.0%

0.0%

100.0%
100.0%

100.0
100.0
1000

100.0

iocTo
95:3C,
«o;o!

'0!0«
TTWPF
1M.O.

3
0.0%

It
i
I
t
(,
A
t
rt>

1.1%

3.8%

0.0%
100.0%
WO.0%
100.0%
100.0%

I 100.0%!

Current Unit
Price

5 2.555.05
S 20.382.90
S 132.452.73
S 69.522.21
S 4.164.74
S 9.825.34
S 14.393.63
S 964.62
S 721.73

S 51.08
J :0.73

1 2.701.13
S -'.314.34
5 1.159.75
S ' -'O.OH
5 561.28
5 9.152,30rs wtW
f. ? 213 on

S 7,479.59^

S 320.17
S 3,524.47
S 94,253.40^
S 810.82
S 35.685.38^
S 8.731.95
S 466.897.07

Estimated Cost
To Complete

1 2.123.25

"s -

1 T3.210.56
S 9.825.34
S 14.39363

1 '•
_ .

~S -

S
S 1.005.33
1 iT -̂iiT
J 9,152.30

s
_S 5,153.44
S

_S 138,601.59
S 352.447.30

S

Total Coat At

Completion

S 102.379.42
S 531,536.74
S 278.830.91
S 16,658.97

1 1439363
S 17.059.18
S 112.379.90

S 430.3!
S '18.3-
S 1.331.01
5 1.419.W
S '48.BC
S 180.2!
S 121.3!
S 90.3!
S i'O.K
§ -?B.fl!
5 36»1

J 7.4]

S 144 .01
S 352,4<
S 94,25

s 35.9:
S 8.7:

(5.76
re. 12
2.75

W?0~
12.28
'3.62
H.37

19.23
>2.30

6.59
7.30

1.96

Variant
(n^ l̂ra-a

s (4.19)

_S (274.656.10)

.5 (12.725.0n)

5

_S (59.746.45)

5 (-(eo.143.4nf

5 (285,841.031

S (59.128.8Bl
5 (1t.927.H2t
S (51.218.161

_5 (27.804.16i

S

S (81 .082.43)

5 (16.643.04)

:e
«i«im)

-0.2%

-34.1%

-43.3%

O.OVo

-34.«i

^17.3%

-40.5%

-24.7%

-19.0%

•2l.6%

00%

Oo%

-100.0%

^5.1%

Io f4


